BERKELEY MARINA LOAN
FEASIBILITY REPORT

Dock D " Dock E
City of Berkeley
$5,500,000 Loan

SUMMARY

The Department of Parks and Recreation, Division of Boating and Waterways (DBW) asks the
Boating and Waterways Commission to provide advice and comment on the City of Berkeley’s
(City’s) request for a $5.5 million loan from the Harbors and Watercraft Revolving Fund (HWRF)
for demolition and replacement of Docks D and E at Berkeley Marina.

The subject loan would fund design and construction of new docks, concrete piles, utilities, and
necessary related infrastructure for these two docks.

There are no engineering, permitting, stakeholder or public access issues associated with this
project. However, finances and scheduling may present challenges. DBW staff is working with
the City to address these challenges, which are discussed below.

Due to DBW'’s obligation to safeguard public funds and the difficulties involved with recovering
those funds in the event of a default by a public entity, staff recommends that if the Commission
advises DBW to move forward with this loan, the City must meet certain conditions to DBW’s
satisfaction at several project milestones during the performance period. DBW will make design
and permitting funding available immediately, in the amounts shown in the cost estimate at
Table 1 below, but construction funds will not be authorized until DBW'’s conditions are met.
These conditions will be written into the loan agreement. The recommended conditions are as
follows:

1) No later than March 31, 2021, the City Council must receive an audited report on the
status of the Marina Fund at a regular City Council meeting. This report must confirm
that the Marina Fund achieved a 1.25 debt service coverage ratio (DSCR) in the fiscal
year ending June 30, 2020. This process must be repeated each subsequent March 31,
confirming a 1.25 DSCR for the prior fiscal year, until construction has begun.

—
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2) Before construction loan funding will be made available, and no later than March 31,
2022, the City Council must receive an audited report on the status of the Marina Fund
at a regular City Council meeting. This report must confirm that the Marina Fund’s ratio
of operating income to operating expenses in the fiscal year ending June 30, 2021 was
at or above the projected ratio shown in Tables 3 and 3A of this report. This process
must be repeated each subsequent March 31, confirming the income/expense ratio for
the prior fiscal year met or exceeded the projections in this report, until construction has
begun.

3) Before construction loan funding will be made available, and no later than December 31,
2021, the City must send DBW confirmation that all project permits have been obtained.

4) The Berkeley City Council shall adopt a resolution accepting the loan funds. The
language of the resolution shall acknowledge the Marina Fund does not currently meet
the income/expense ratio required by DBW and is not forecasted to do so, and the
language of the resolution must further state that in the event the Marina Fund cannot
fulfill its repayment obligation for this loan in any fiscal year, the City shall supplement
that year’s repayment from any legally available source, for every year until the loan is
fully repaid. This condition may be withdrawn if and when the City demonstrates
meeting the required income/expense ratio and debt service coverage ratio for five
consecutive years.

DBW seeks Commission advice and comment on this proposed $5,500,000 loan, with
conditions, to the City of Berkeley for the improvements described in this February 14, 2020
Feasibility Report.

LOAN APPLICANT AND PREVIOUS COMMISSION ACTION

Loan Applicant

The loan applicant for this project is the City of Berkeley. The City’s Parks Recreation and
Waterfront Department (PRW) operates and maintains the marina facilities.

Commission Site Visit

On February 13, 2020, the Commission toured the site as part of this Boating and Waterways
Commission meeting.

Previous Commission Action

The Commission has previously consented to the following loans to the City for improvements
to Berkeley Marina:

e InFY 1964/65, a $1,800,000 construction loan was approved to develop Berkeley
Marina. Development consisted of the construction of 379 new berths, gangways,
utilities, a breakwater, dikes, access roads, parking, buildings, and landscaping. In
addition, 209 existing berths were relocated.

e InFY 1969/70, a $25,000 planning loan was approved to study the feasibility of
replacing or improving the existing 209 berths.

e InFY 1971/72 and FY1972/73, a $1,500,000 construction loan was approved in two
phases to demolish the 209 old berths in the south basin, and replace them with 560
new concrete berths, two new restrooms, and additional parking. These docks are now
known as Docks K-O.

e InFY 1985/86, a $2,000,000 construction loan was approved to refurbish docks A-G,
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including the electrical system, decking, flotation piling encasement, water lines, dock
storage boxes, and gangway security gates. Also, the access road along the east
perimeter of the marina basin was to be realigned, graded and paved, and the parking
areas adjacent to Docks A-E and Docks H-I were to be repaired and repaved. This
project experienced prolonged delays at the local level for several years, and ultimately
the project was re-scoped to use loan funds for the demolition and replacement of Docks
F-G and the realignment of the east access road. Simultaneously, the City used its own
funds to rebuild the parking area adjacent to Docks A-E.

e In FY 2001/02, a $1,800,000 construction loan was approved to demolish and replace
Docks A-E along the north side of the marina basin, add new utilities to these docks,
install new docks and gangways for barrier-free access, and replace four existing
restroom buildings. In FY 2002/03, an additional $2,000,000 construction loan was
approved for this same project. In FY 2003/04, another $3,200,000 construction was
approved, and in FY 2006/07 another $2,000,000 loan was approved. Later, this project
was re-scoped to prioritize refurbishment of Docks H-I, and to reduce the number of
restroom buildings from two to four. With funds left over after that work was completed,
the City demolished and replaced docks A-C, now known as Docks B and C. No work
was done on Docks D and E using these loan funds, as the remaining funds were
insufficient to complete that work. In total, $7,900,000 of the $9,000,000 in authorized
loan funding was used. This $7,900,000 loan is currently in repayment.

GENERAL LOCATION AND AREA

Location

As shown in Figure 1 below, Berkeley Marina is located on the eastern shore of San Francisco
Bay, about 2.5 miles north of the Oakland-Bay Bridge, and eight nautical miles from the Golden
Gate Bridge.

Nearby marinas include Safe Harbor Marina in Emeryville, a private marina 3 miles south of
Berkeley Marina, and the following public marinas: Marina Bay Yacht Harbor, 7 miles north in
Richmond; and Alameda Marina, 10 miles south; and South Beach Harbor, 11 miles southwest
across the Bay Bridge. San Leandro Marina, 17 miles south, closed in November 2019.

To reach the Marina from Sacramento, use Interstate 80 West. Exit at University Avenue (Exit
11), then keep right at the fork, following the signs for Berkeley Marina. At the stop sign, turn left
onto University Avenue. Stay in the right lane, and in a half mile, turn right onto Marina
Boulevard. In one mile Marina Boulevard will turn left and become Spinnaker Way. In a quarter
mile, turn left into the parking lot for Docks D and E.

To travel to the Marina using GPS navigation, enter the following destination address: 7
Spinnaker Way, Berkeley, CA 94720.
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Figure 1: Berkeley Marina Location

1| — .

Brocks Island

Source: Google Earth
Existing Conditions

As shown in Figure 2, there are 14 large docks in the Marina, named Dock B through Dock O,
with 1,032 berths ranging in length from 20 feet to 85 feet. The original docks were constructed
in the 1960s, as discussed above, and all but two have since been rehabilitated or replaced.
The exceptions are Docks D and E, which are located in the northern area of the Marina.

—— ]
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Figure 2: Berkeley Marina Map

Source: City of Berkeley

Docks D and E are nearly 50 years old and well past their original expected useful life of 15
years. 20 percent of their slips have degraded to the point of being unrentable. The docks
present tripping hazards due to broken and rotted deck planking, many areas on the docks have
torqued due to water intrusion into the dock floats, most of the timber piles are rotted at the
water line with some having collapsed, and the electrical service is largely original construction
that has failed a number of times. Age-related deterioration was exacerbated by a 2009 storm
event that caused significant damage to these docks’ end slips. In addition to their structural
problems, the design of both docks does not meet current ADA accessibility standards.

P ———— ]
Boating and Waterways Commission Meeting, February 14, 2020 5




Recent Challenges and Actions Taken

The Marina as a whole has experienced a gradual decline of berthers in recent years. In
January 2018, 812 of the 1,032 total slips throughout the Marina were occupied, for an
occupancy rate of 79%. As of January 2020, overall occupancy had declined to 791 slips
occupied, for an occupancy rate of 77%. Docks D and E contain nearly 10 percent of the total
slips in the Marina, and the City’s inability to rent these docks’ damaged slips has negatively
impacted the Marina’s occupancy rate.

The City has recently faced numerous additional challenges at the Marina that it believes have
contributed to the loss of berthers. In recent years, encampments of people experiencing
homelessness have formed at the Marina, requiring the PRW to act with both compassion and
diligence to relocate them. Separately, crime around the Marina has increased, sometimes
victimizing berthers. And several commercial lessors have departed the Marina, including a
well-known restaurant that had been there for nearly 50 years. The physical condition of many
Waterfront facilities and infrastructure is also an issue: The Marina’s entry and exit roads are in
major disrepair, many other facilities are at or near the end of their useful lives, and the PRW
currently projects over $100 million in deferred maintenance and capital improvement needs at
the Waterfront. The Berkeley Pier, adjacent to the Marina, closed in 2015 due to need for major
structural repairs, and to date those repairs have not been scheduled.

The City has succeeded in addressing or beginning to address many of these issues. The City
has disbanded Marina encampments on two separate occasions, and will soon count the City
police department among its lessors; their office’s new presence at the Waterfront is expected
to serve as a crime deterrent. The City has also hired safety staff to patrol the Marina at all
hours. Respecting maintenance, the City has committed General Fund resources to pay for
repairs to some of the Marina’s finger docks and for improvements to Marina restrooms. Bond
funding is being used to improve several key roads into and around the Marina. And the City is
paying for a contractor to develop a business plan to promote the Marina’s long-term ability to
remain self-sufficient. Replacement of Docks D and E will assist in executing that plan.

PROJECT DESCRIPTION

The proposed project will remove Docks D and E and related infrastructure, and will install new
components as listed below.

Scope

Concrete Docks
The existing dilapidated wooden docks will be removed and replaced with new, ADA-compliant
concrete docks.

Concrete Piles

The existing rotted timber piles will be removed, and replaced with concrete piles.

Utilities

All new utilities will be installed, including electrical, communications (telephone and cable),
potable water, and fire suppression systems.

Gangway
A new ADA-compliant 8 foot by 80 foot gangway will be installed to connect the parking lot to
the security gate for Docks D and E.
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Gate Structure
A new security gate will be installed at the entrance to Docks D and E, near the foot of the
gangway.

Concrete Wall
A concrete wall will be installed below the gangway.

Slope Protection
Riprap slope protection will be installed in front of the new concrete wall.

Landside Improvements

ADA parking near Docks D and E will be repaved and repositioned, striping and signage will be
updated, the concrete walkway in front of the docks will be replaced, and bollards will be
installed.

Cost Estimate

The proposed $5,500,000 loan will be used to demolish and replace Docks D and E, and to
conduct necessary related design and construction work. Most of this project will be funded
through this proposed DBW loan. Table 1 below shows the most recent project cost estimate.
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Table 1: Berkeley Marina Project Cost Estimate
COST ESTIMATE
CONSTRUCTION SCOPE DBW City of Berkeley
Mobilization / Demobilization 225,000
Stormwater Pollution Prevention Plan (SWPFPPR) 50,000
Landside Demolition & Disposal 15,000
Waterside Disposal & Remaoval 245,000
Concrete Walkway (4" Concrete, 6" AB) 27 500
Asphalt Pavement (3" AC, 9" AB) 125,000
Concrete Curb 3,750
Striping and Traffic Signage 7,500
Bollard (6" Diameter) 10,000
Gate Structure 39.250
Concrete Wall 159,000
Gangway (8 x 807) 120,000
Gangway Abutment 35,000
Gangway Toe Plate at Float 15,000
Rock Slope Protection (Riprap) at Abutment 60,000
Concrete Pile (18" Octagonal, 60° Long) 605,000
Float Dock System 1,814 500
Dock Boxes 59,250
Fotable Water Serice & Fire Senvice 240,950
Utilities to Slips 405,000
Construction Subtotal 4,109,200 | % 152,500

NON-CONSTRUCTION COSTS®
Escalation (3%)** 369,828 13,725
Construction Contingency (10%) 410,920 156,250
Permit Fees (3%) 127,851
Engineering before and during project (10%) 426,170
Construction Management & Inspection (5%) 213,085

Non-Construction Subtotal 1,334,769 | % 242,060
TOTAL ESTIMATED COST BY PARTNER 5,443,969 | 394,560
TOTAL OVERALL PROJECT COST $5,881,146
Source: City cost estimate dated 11712020, and DB analysis
' Percentages are of the Construction Subtatal
** Escalation at 33 peryear for 3uears

Project Status
No formal project work has begun.
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Timeline

The City expects to complete construction by the end of January 2023, assuming the loan
agreement is executed by August 2020. Completion by this date is necessary for State funds to
be used within their statutory period of availability. However, the schedule the City supplied to
DBW is aggressive, particularly regarding the permitting timeline. If construction is not
completed within the loan performance period, a funding extension would require Department of
Finance approval, and approval cannot be guaranteed.

Engineering Feasibility

There are no known difficult or unusual engineering problems associated with the proposed
project. Similar work was done on the B and C docks ten years ago, and no unusual
engineering problems emerged.

Access

Berkeley Marina is open to all on an equal and reasonable basis.

Environmental Impact and Permits

The City expects the California Environmental Quality Act compliance process to result in a
Mitigated Negative Declaration, but this process has not yet begun.

The following permitting processes and consultations will need to be completed for the project:
e U.S. Army Corps of Engineers (USACE) Nationwide Permit #3: Not yet begun.
e California Department of Fish and Game Section 1600 Permit: Not yet begun.
e California Regional Water Quality Control Board Certification: Not yet begun.
¢ National Marine Fisheries Service (consult via USACE): Not yet begun.

e San Francisco Bay Conservation and Development Commission Permit Extension
No. 5-79 (as amended through 5/2009): Not yet begun.

e California State Lands Commission Notification: Not yet begun.

DBW does not anticipate any unusual permitting challenges for this project, although delays in
the permitting process would put their completion schedule at serious risk.

ECONOMIC ANALYSIS

Three factors used to determine the economic feasibility of lending public funds include the
following: One, the borrower demonstrates that adequate capital is available to finance the
project to completion. Two, the borrower demonstrates that revenues will be sufficient to
operate and maintain the project area, including the repayment of any debt. Three, the borrower
proposes adequate collateral for the loan.

Public records respecting marina finances are somewhat complex. Each year the City’s
Comprehensive Annual Financial Report (CAFR) includes a report specific to the City’s “Marina
Operations Fund,” which is different from but related to the Marina Fund discussed throughout

our analysis on the following pages.

The most recent CAFR available, for fiscal year 2017/18, reflected an $833,000 net loss for this
fund. However, according to City staff, this audited account does not accurately reflect actual
Marina Fund operating revenues and expenditures. There are two key differences between the
CAFR figures and the budget-based figures for the Marina: the CAFR uses accrual-based
accounting while the budget office uses a cash-based system. And the operating revenues
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reflected in the CAFR include the Marina Fund plus two Marina-oriented grant funds; when the
grant funds are received or spent, they show up in the CAFR account but not the Marina Fund
account.

In January 2020, the City provided DBW an updated Marina Fund revenue and expenditure
forecast in support of their application for this loan. Revenue and expenditure forecasts in the
following sections are based on this updated forecast. However, this forecast has not yet been
presented at a City Council meeting. The condition of the Marina Fund has been a matter of
significant public interest in the last two years, and DBW looks forward to receiving a report from
the City on how this updated Marina Fund forecast is received by the Council and public.

Assumptions

The City’s January 2020 financial report adopts the following assumptions for long-term revenue
and expense growth, after the benefits of construction have been realized:

e Waterfront lease revenues to grow at a 1% annual rate for the duration of the loan
repayment period.

¢ Slip rental revenues and other Marina revenues to grow 2.5% annually.
e Personnel expenses (both salary and fringe) to grow 2% annually.

o No capital improvement expenses to come out of the Marina Fund for the duration of
the loan repayment period.

Each of these revenue and expense types are discussed in more detail below.

DBW conducted its financial analysis based on the City’s assumptions. However, based on our
experience, all of these revenue and expense growth rates are lower than DBW would typically
expect. Personnel expenses are subject to collective bargaining, and the City cannot guarantee
they will grow at only a 2% rate indefinitely. And because waterfront lease revenue will be
relatively inflexible, since many lease rates are likely to be defined by long-term contracts,
personnel cost increases above the forecasted rate would likely require more-than-
corresponding slip fee increases for the Fund to remain in balance.

The City also assumes no capital improvement expenses will come from the Marina Fund for
the duration of the loan repayment period. Their belief is other City revenues, notably General
Fund support and bond revenue, will cover capital expenses from FY2021/22 through
FY2024/25. After that, the City expects new sources of revenue such as new ferry service to
cover capital improvement needs. Because the City’s Marina Fund forecast only covers five
future years, the amounts of future capital improvement needs and revenue from new sources
are not shown. However, capital improvement costs are shown as Marina Fund operating
expenses for past years, but are removed from the scope of Marina Fund expenses for the
forecast period. The forecast provided, and which DBW relies on, suggests that capital
improvements cease to be an operating cost to the Marina Fund after FY2019/20, at least
temporarily.

The City has informed DBW that its budget process forbids making commitments beyond the
current budget year, and therefore it cannot assure DBW that General Fund revenue will
continue to cover capital improvements in future years.

Revenue

A project’s financial feasibility partly depends on whether there will be sufficient revenue to pay
for project expenses on an annual basis, including the repayment of the proposed DBW loan.
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In this case, City revenues to repay the DBW loans will be generated from several sources:
berthing fees (which comprise about 50% of Marina Fund revenue); waterfront leases (35%);
and various other sources (15%). Revenue and expenditure projections are discussed in more
detail below.

DBW estimates that in FY 2023/24 Marina revenues will be $7.2 million annually. The City
believes that by FY 2025/26 additional revenues from new sources such as new ferry service
will become available that will offset future capital improvement expenditures, which are
discussed further below. However, the City has not forecasted an amount of capital per year
that will be necessary to meet this need. In its May 2019 budget forecast, the City was
forecasting $500,000 in capital improvement expenses annually.

Berthing Fees

As shown in Table 2, Berkeley Marina’s current slip fees are competitive with surrounding
marinas.

Table 2: Marina Berthing Fees Comparison
30' a0’ 50' 60' as of
Berkeley S 310 S 438 S 581 S$ 740 12/26/2019
Alameda $ 255 $§ 400 S 600 S 780  1/6/2020
Richmond S 269 S 436 S 511 S 741 1/6/2020
South BeachHarbor S 385 S 688 S 902 S 1,157 1/1/2019

Sources: City of Berkeley staff, DBW research and analysis

Berkeley Marina’s slip rental rates are based on the length in feet of the slip. Currently, Docks D
and E combined include capacity for 88 slips of various sizes from 32 feet to 40 feet, with
additional end ties that can accommodate various lengths. Many of these slips are un-rentable
due to disrepair, and only 42 slips are currently occupied on Docks D and E. Upon completion of
the project, there will be 79 slips on these docks, of sizes from 40 feet to 46 feet. Total linear
footage of these docks’ slips will increase only modestly, from 3,244 to 3,274. However, the new
slips are much more likely to be rented.

The Marina’s slip rental fees can be increased or lowered based on berth- and berther-specific
factors such as whether a berth is upwind, whether a berth is single or double occupancy, and
whether a berther rents multiple slips at the Marina.

As discussed above, the occupancy rate for the entire Marina is currently 79%. The occupancy
rate for Docks D and E is 48%. Occupancy of these two docks is expected to immediately
increase by 20 to 35 berthers when construction is complete.

Waterfront Leases

Lease revenue is provided by Waterfront tenants including the Doubletree Hotel, Skates on the
Bay and Hana Japan restaurants, the Berkeley Marine Center, the Bait Shop, and office tenants
at 125-127 University, the Berkeley Yacht Club and other non-profit tenants. Waterfront lease
revenue comprises about one third of all Marina Fund revenue.

Other Revenue Sources

Other Marina revenue sources include live-aboard fees, dry storage, charter boat fees, fines
and penalties, launch ramp fees, and other minor but regular sources. The Marina also collects
revenue from several ongoing recreational programs, including special event parking and
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playground service and nature center fees.

The Waterfront District also occasionally receives grants, such as it did in fiscal year 2017/18.
However, there is no guarantee such third-party revenue augmentations will be available in
future years. Accordingly, DBW's analysis in Table 3 does not include a forecast for future
grants received.

Expenses

Operational: The City estimates that in FY 2023/24 Marina operational expenses will be $7.2
million annually. Capital improvements through FY 2024/25 are expected to be covered by bond
revenue. As noted above, the City believes capital improvement expenses after that time will be
offset by new revenues from new activities, such as expanded ferry service.

Debt Service: DBW estimates that the annual debt service for the proposed $5.5 million loan
will be approximately $342,000. The interest rate will be 4.5%, compounded continuously. The
final payment on the prior loan is expected to be due on August 1, 2041. Total debt service each
year, including both loans, will be $828,000.

Together, operational expenses and debt service are projected to be $7 million in FY2023/24, or
$200,000 less than revenues. A breakdown of projected revenues and expenses is shown in
Table 3.

Dredging Reserves

The City reports that it has not had to dredge the Marina in many years, and that slips have
remained accessible without routine dredging. DBW will not require a dredge reserve unless a
need for one emerges during the engineering process.

Maintenance Reserve

DBW normally requires lendees to hold a maintenance reserve totaling 2% of revenue. Such a
reserve is already being maintained based on the terms of the prior loan. Staff intends to include
a clause in the new loan agreement requiring the City to continue holding 2% of revenue for
maintenance purpose through the end of the new loan.

Payment Reserve
The City does not maintain an operating reserve as a percentage of its annual Marina Fund
operating budget.

Collateral

Collateral for the proposed loan is in the form of a Security Agreement and a recorded Collateral
Assignment of Rents and Leases on Marina revenue. The offered collateral, in combination with
Condition #4 of the loan, is sufficient for DBW'’s requirements.

FINANCIAL MEASURES

Income Expense Ratio

Since 2009, it has been DBW'’s practice to require a 1.2:1 income to expense ratio.
Income/expense ratio is operating revenue divided by operating expenses. According to Table
3, this project has an income/expense ratio of 1.17 in FY 2023/24. This ratio then stays steady
over time, based on the City’s assertion that total operating revenues and expenses will grow at
approximately the same rate. The income/expense ratio is close to the minimum requirement.
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Debt Service Coverage Ratio

The debt service coverage ratio (DSCR) is a measure of an entity’s capacity to not only
maintain operations, but also to afford debt. DSCR is net operating income divided by total debt
service. The minimum DSCR established by the Commission at its May 2009 meeting was 1.25
for public marina loans.

According to Table 3, this project has a DSCR of 1.21 in FY 2022/23, the potential first year of
loan repayment. This ratio improves in future years, reaching 1.27 in FY 2024/25 and remaining
above 1.25 in subsequent years. The DSCR meets the minimum requirement.

CONCLUSION

The Division’s analysis indicates that this project is feasible from an engineering, permitting,
stakeholder, and public access perspective. However, additional financial and scheduling
assurances will be required for this project to be viable, and the project may not be completed
within the funds’ period of availability.

Due to DBW'’s obligation to safeguard public funds and the difficulties involved with recovering
those funds in the event of a default by a public entity, staff recommends that if the Commission
advises DBW to move forward with this loan, the City must meet certain conditions to DBW'’s
satisfaction at several project milestones during the performance period. DBW will make design
and permitting funding available immediately, in the amounts shown in the cost estimate at
Table 1 below, but construction funds will not be authorized until DBW'’s conditions are met.
These conditions will be written into the loan agreement. The recommended conditions are as
follows:

1) No later than March 31, 2021, the City Council must receive an audited report on the
status of the Marina Fund at a regular City Council meeting. This report must confirm
that the Marina Fund achieved a 1.25 debt service coverage ratio (DSCR) in the fiscal
year ending June 30, 2020. This process must be repeated each subsequent March 31,
confirming a 1.25 DSCR for the prior fiscal year, until construction has begun.

2) Before construction loan funding will be made available, and no later than March 31,
2022, the City Council must receive an audited report on the status of the Marina Fund
at a regular City Council meeting. This report must confirm that the Marina Fund’s ratio
of operating income to operating expenses in the fiscal year ending June 30, 2021 was
at or above the projected ratio shown in Tables 3 and 3A of this report. This process
must be repeated each subsequent March 31, confirming the income/expense ratio for
the prior fiscal year met or exceeded the projections in this report, until construction has
begun.

3) Before construction loan funding will be made available, and no later than December 31,
2021, the City must send DBW confirmation that all project permits have been obtained.

4) The Berkeley City Council shall adopt a resolution accepting the loan funds. The
language of the resolution shall acknowledge the Marina Fund does not currently meet
the income/expense ratio required by DBW and is not forecasted to do so, and the
language of the resolution must further state that in the event the Marina Fund cannot
fulfill its repayment obligation for this loan in any fiscal year, the City shall supplement
that year’s repayment from any legally available source, for every year until the loan is
fully repaid. This condition may be withdrawn if and when the City demonstrates
meeting the required income/expense ratio and debt service coverage ratio for five
consecutive years.
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COMMISSION ADVICE AND COMMENT
DBW seeks Commission advice and comment on the proposed $5,500,000 HWREF loan, with

conditions, to the City of Berkeley for the improvements described in this February 14, 2020
Feasibility Report.
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Figure 3: Concept plan

D&E DOCK REPLACEMENT
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Table 3A: Financial Forecasts, City Forecast, 2019-2025

TAELE 3A: BERKELEY MARINA
CASH FLOW PROJECTIONS AND DEET SERYICE COYERAGE BATIO
FY 2013 THROUGH FY 2025
[Figures in Thousands])
2019 actuals
from City 2020-2025: City forecast
WATERFRONT OFERATING REVEMUE 203 2020 2021 2022 2023 2024 2025
Berth rentals (1) 3428 3461 3547 3E3E by 3820 3,915
Live Aboard Fees ZEZ 61 ZEE 2v4 281 288 it 13
Oy Storage 04 100 03 105 10s 1 13
Launch Ramp 03 103 11 114 1 120 123
Charter Boat Fees 1z 125 128 13 135 132 14
Locker Rentals 12 18 19 19 20 20 21
Sewer Service { Marina 4 3 3 3 3 4 4
Fines & Penalties fil Th T3 # L] oA ar
Miscellanecus a0 g4 E0 B2 E4 ER E7
E' Charging Stations 4 4 ] =} E E 7
Waterfront Leazes [2) 2473 2,165 22T 2,296 239 Pt el 2,366
Special Event Farking gz a2 a4 85 i N a3
Flayground Service Fees a0 #H 32 33 33 34 35
Mature Center Fees 14 14 14 15 15 15 16
Marina Benches { Trees 20 7 7 T T g ]
Donations 1] 1 ] ] ] ] 1
Subtotal Operating Revenue 6. 779 6.515 6734 E.863 TF.O0OF TF149 T.233
A0OITIONAL INCOME
Interest 4 el 12 | 2z 23 20
a ﬂ a o 0 0 ﬂ
Subtotal: Additional Revenue T4 35 18 P | 22 23 25
TOTAL REYENUES 6,853 6.550 6752 6890 TO029 TiIvZ F.3E
EXPEMSES
Personnel [3) 3580 3T 334 i ATET 3843 3420
Maon Perzannel (3] 14356 2,083 2,035 2076 2ng 2180 2203
Cap Improvements M 1,734 1] i} i} i} 1]
OEW maint reseerve (234 of annual revenue) (4] 127 13 135 128 RLa| 143 147
Subtotal Operating Ezpenses: 6044 T.6T4 6011 5953F 6026 6146 6270
NET OPERATING INCOME 809 [1.124]) H 937 1,003 1,025 1043
Less: DBMW Debt Service (45,500,000 loan, 4.5 interest rate, 30 year
repayment term 2 bz el 42
Less: Additional debt service, prior DEW [oan [5) 426 406 426 426 186 406 k1
Tatal Debt Service 406 436 L 486 ara k] a2g
NET INCOME 323 [1.610]) 255 451 175 197 220
DBEYW INCOME/EXPENSE RATIO [min. 1.2:1 req'd) 113 0.85 112 116 117 117 117
DEET SERYICE CO¥YERAGE RATIO [min. 1.25 req"d] 1.66 2.1 1.52 1.93 121 124 127
Motes:
1 Berth fees are estimated toincrease by 13 in FY20, and 2.5 thereafter following annual fee increases.
2 Leaserevenue is projected toincrease by 134 per year, consistent with historical averages.
3 Personnel and non-personnel expenses are projected to increase 25 per year.
4 Resente For maintenance set at 23 of revenue per ordinary OBW requirements,
& Prior OBW loan of 7,263,471 at £ .53 interast rate, Bepayment expected to be complete in approgsimately Aogust 2041,

Staff note: Table 3A is identical to Table 3 for the years it covers. DBW is providing this version
of the table for ease of readability.
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